COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 17/ 2011

ESTI MATE SUMVARY 02: 44: 57
CONTI D: C17524 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN. 17524-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 102.5 DAYS TI ME ALLOW 141 WORK DAYS
C- 470 ACRES G TO | -25 MEDI AN CABLE RAI L PERCENT TI ME: 72.70 ORI G TI ME ALLOW 120 WORK DAYS

PRQJIECT NO SHEA701- 120

C- 470 ACRES G TO | -25 MEDI AN CABLE RAI L

NAVE OF ROAD: C- 470 & US 85 Aspen Grove Way and south of Vinewood St.
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
NEW DESI GN CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 07/ 25/ 2011 DATE TI ME STARTED 09/ 15/2010
2350 E. 70TH AVE. DATE LET 07/ 08/ 2010 DATE WORK BEGAN 09/ 15/ 2010
P.O BOX 358 DATE AWARDED 07/ 14/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 07/ 26/ 2010 DATE ACCEPTED
DENVER CO 80229 303- 286- 8500 DATE NOTI CE TO PROCEED 09/ 15/ 2010
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI: $ 2, 488, 554. 13 PARTI C PATI NG $ 1,245,796. 64 $ 172, 640. 22
AWARD PROJECT AM: $ 2,238, 350. 22 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 50. 06% TOTAL EARNI NGS 1, 245, 796. 64 172, 640. 22
FUNDS AVAI LABLE: $ 1, 242, 757. 49 STOCKPI LED MATERI ALS 264, 062. 32 - 8,993. 60

CGROSS EARNI NGS 1, 509, 858. 96 163, 646. 62
TOTAL CLAI MS: $ 0.00 RETAI NAGE -31,076.51 -2, 660. 25

SECURI TI ES ENCUMVBERED 0.00 0.00

NET EARNI NGS 1,478, 782. 45 160, 986. 37

LI QUI DATED DANVAGES 0. 00 0. 00

AUTOPAY ADJUSTMENT 0. 00 0. 00

AMOUNT DUE 1,478, 782. 45 160, 986. 37

OTHER ADJUSTMENTS 0.00 0. 00

PAWENT DE s 160,986.37

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17524-BI D ESTI MATE RUN 08/ 17/ 2011
PRQIECT: SHE4701- 120 ESTI MATE NO 0009 02: 44: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 G 470 East & US 85 Type 7

0005 202- 00090 Renoval of Delineator 200. 000 172. 000
EACH 24. 000 120. 00
5. 00000 196. 000 980. 00
0010 202- 00220 *Renoval of Asphalt Mat 10, 200. 000 2,083.700
Sy 0. 000 0.00
3. 75000 2,083. 700 7,813.88
0015 202- 00250 *Renoval of Pavenent Marking 8, 595. 000 8,522. 000
SF 73. 000 108. 77
1. 49000 8, 595. 000 12, 806. 55
0020 203- 00060 Enbanknent Material (Conplete In Place) 500. 000 440. 560
Cy 0. 000 0.00
18. 12000 440. 560 7,982.95
0025 203-01597 Pot hol i ng 50. 000 8. 000
HOUR 0. 000 0.00
314. 50000 8. 000 2,516. 00
0030 203-01620 *Sweepi ng 43. 750 41. 750
HOUR 2.000 276. 00
138. 00000 43.750 6, 037.50
0035 207-00205 Topsoi | 2,111. 000 2,111. 000
Cy 0. 000 0.00
25. 50000 2,111. 000 53, 830. 50
0040 208-00004 Silt Berm 154. 000 0. 000
LF 0. 000 0.00
9. 50000 0. 000 0.00
0045 208-00005 Er osi on Log 5, 000. 000 3, 505. 000
LF 90. 000 236.70
2.63000 3, 595. 000 9, 454. 85
0050 208- 00020 Silt Fence 700. 000 700. 000
LF 0. 000 0.00
1. 00000 700. 000 700. 00
0055 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0.00

510. 50000 1. 000 510. 50



CONTI D C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17524-BI D ESTI MATE RUN 08/ 17/ 2011
PRQIECT: SHE4701- 120 ESTI MATE NO 0009 02: 44: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 G 470 East & US 85 Type 7

0060 208- 00070 Stabilized Construction Entrance 4.000 4.000
EACH 0. 000 0. 00
930. 50000 4. 000 3,722.00
0065 208- 00103 Renoval and Di sposal of Sedinent (Labor) 232. 000 162. 000
HOUR 70. 000 4,690. 00
67. 00000 232.000 15, 544. 00
0070 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 29. 000 26. 000
HOUR 3. 000 604. 50
201. 50000 29. 000 5, 843.50
0075 208- 00205 *Erosion Control Supervisor 300. 000 158. 500
HOUR 32. 000 2,240. 00
70. 00000 190. 500 13, 335. 00
0080 210-04020 Modi fy Inlet 20. 000 15. 000
EACH 0. 000 0. 00
1, 041. 50000 15. 000 15, 622. 50
0085 212-00006 *Seedi ng (Native) 1.010 0. 000
ACRE 0. 000 0. 00
419. 50000 0. 000 0. 00
0090 212-00032 *Soi | Condi tioning 1.010 0. 000
ACRE 0. 000 0. 00
2,230. 50000 0. 000 0. 00
0095 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 8, 400. 000 0. 000
SY 0. 000 0. 00
1. 38000 0. 000 0. 00
0100 304- 06007 Aggregate Base Course (Cl ass 6) 151. 500 133. 000
CY 18. 500 471.75
25. 50000 151. 500 3,863. 25
0105 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 90. 000 42.000
TON 0. 000 0. 00
127. 50000 42.000 5, 355. 00
0110 420-00000  Geomenbrane 6, 480. 000 0. 000
SY 0. 000 0. 00

4.51000 0. 000 0.00



CONTI D C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17524-BI D ESTI MATE RUN 08/ 17/ 2011
PRQIECT: SHE4701- 120 ESTI MATE NO 0009 02: 44: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 G 470 East & US 85 Type 7

0115 506-00206 Riprap (6 Inch) 150. 000 0. 000
CY 0. 000 0. 00
52. 50000 0. 000 0. 00
0120 506-00212 Riprap (12 Inch) 5. 000 0. 000
CY 0. 000 0. 00
154. 50000 0. 000 0. 00
0125 601-01000 Concrete O ass B 62. 000 0. 000
CY 0. 000 0. 00
126. 00000 0. 000 0. 00
0130 601-03000 *Concrete Oass D 18. 000 0. 000
CY 0. 000 0. 00
268. 00000 0. 000 0. 00
0135 601-40401 Structural Concrete Stain 33, 622. 000 33, 622. 000
SF 0. 000 0. 00
0. 91000 33, 622. 000 30, 596. 02
0140 603-50018 18 Inch Plastic Pipe 186. 000 0. 000
LF 0. 000 0. 00
42. 50000 0. 000 0. 00
0145 606-00720  Guardrail Type 7 (Style QO 5, 043. 000 5,012. 000
LF 0. 000 0. 00
30. 00000 5, 012. 000 150, 360. 00
0150 606-20010 *Tensi oned Cabl e Barrier 3, 845. 000 234. 000
LF 0. 000 0.00
9. 40000 234.000 2,199. 60
0155 606-21010 *End Anchorage (Tensioned Cable Barrier) 6. 000 0. 000
EACH 0. 000 0. 00
2, 057.50000 0. 000 0. 00
0160 607-11525 Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0165 608-01550 *Place Asphalt MI1ings 2,276.550 1, 199. 550
SY 0. 000 0. 00

3. 17000 1, 199. 550 3,802.57



CONTI D C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17524-BI D ESTI MATE RUN 08/ 17/ 2011
PRQIECT: SHE4701- 120 ESTI MATE NO 0009 02: 44: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 G 470 East & US 85 Type 7

0170 609-21011 Curb and Qutter Type 2 (Section I-M 1, 780. 000 1, 780. 000
LF 0. 000 0. 00
15. 17000 1, 780. 000 27,002. 60
0175 610-00010 Medi an Cover Material (Decorative) 7, 830. 500 7, 830. 500
SF 0. 000 0. 00
4.91000 7, 830. 500 38, 447.75
0180 612-00001 Del i neator (Type I) 300. 000 16. 000
EACH 0. 000 0. 00
14. 50000 16. 000 232.00
0185 612-00002 Del i neator (Type I1) 75. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0190 612-00003 Delineator (Type I11) 40. 000 3. 000
EACH 0. 000 0. 00
17. 50000 3. 000 52. 50
0195 612- 00060 Refl ector (Median Barrier) 27.000 27.000
EACH 0. 000 0. 00
16. 00000 27.000 432.00
0200 614-00011 Sign Panel (Qass I) 5. 500 5. 500
SF 0. 000 0. 00
35. 00000 5. 500 192. 50
0205 614-00012 Sign Panel (Cass I1) 6. 000 6. 000
SF 0. 000 0. 00
24. 50000 6. 000 147.00
0210 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 2.000
Sl i pbase)
EACH 0. 000 0. 00
360. 00000 2. 000 720. 00
0215 614- 85001 *| npact Attenuator 4.000 4.000
EACH 0. 000 0. 00
25, 066. 00000 4.000 100, 264. 00
0215 MATERI AL ALLOMNCE Per nenant | npact attenuators 0. 000
EACH 0. 000 0. 00

16, 932. 50000 0. 000 0. 00



CONTI D C17524 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17524-BI D ESTI MATE RUN 08/ 17/ 2011
PRQJECT: SHE4701- 120 ESTI MATE NO 0009 02: 44: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 G470 East & US 85 Type 7
0220 615- 00150 Enbanknent Protector (Special) 2.000 0. 000
EACH 0. 000 0. 00
6, 450. 50000 0. 000 0. 00
0225 625- 00000 Construction Surveyi ng 1. 000 0. 900
LS 0. 000 0. 00
15, 932. 00000 0. 900 14, 338. 80
0230 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 80, 440. 00
201, 100. 00000 1. 000 201, 100. 00
0235 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
9, 091. 00000 1. 000 9, 091. 00
0240 627-00005 *Epoxy Pavement Mar ki ng 88. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0245 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 111. 000 69. 700
GAL 0. 000 0. 00
34. 00000 69. 700 2, 369. 80
0250 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 2,169. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0255 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 126. 000 0. 000
111
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0260 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 44.000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0265 630-00000  *Fl aggi ng 1, 000. 000 161. 500
HOUR -96. 500 -2,267.75
23.50000 65. 000 1, 527.50
0270 630-00003  *Uniforned Traffic Control 1, 500. 000 799. 000
HOUR 99. 500 6, 865. 50
69. 00000 898. 500 61, 996. 50



CONTI D C17524 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17524-BI D ESTI MATE RUN 08/ 17/ 2011
PRQJECT: SHE4701- 120 ESTI MATE NO 0009 02: 44: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 G470 East & US 85 Type 7
0275 630- 00004 *Traffic Control Vehicle 4.000 1. 000
EACH 0. 000 0. 00
4, 248. 50000 1. 000 4, 248. 50
0280 630- 00007 *Traffic Control Inspection 60. 000 40. 000
DAY 5. 000 265. 00
53. 00000 45. 000 2,385.00
0285 630-00012 *Traffic Control Managenent 120. 000 101. 000
DAY 11. 000 5, 841. 00
531. 00000 112. 000 59, 472. 00
0290 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 2.000
EACH 0. 000 0. 00
8. 50000 2.000 17.00
0295 630- 80341 *Construction Traffic Sign (Panel Size A) 36. 000 2. 000
EACH 0. 000 0. 00
53. 00000 2.000 106. 00
0300 630-80342 *Construction Traffic Sign (Panel Size B) 54. 000 18. 500
EACH 0. 500 26. 50
53. 00000 19. 000 1, 007. 00
0305 630-80343 *Construction Traffic Sign (Panel Size C 24. 000 12. 000
EACH 0. 000 0. 00
53. 00000 12. 000 636. 00
0310 630-80344 *Construction Traffic Sign (Special) 160. 000 48. 500
SF 8. 000 168. 00
21. 00000 56. 500 1, 186. 50
0315 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
6, 373. 00000 3. 000 19, 119. 00
0320 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel 6. 000 2.500
Type
yee) EACH 0. 000 0. 00
1, 062. 00000 2.500 2, 655. 00
0325 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 4. 000
EACH 0. 000 0. 00
26. 50000 4. 000 106. 00



CONTI D C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17524-BI D ESTI MATE RUN 08/ 17/ 2011
PRQIECT: SHE4701- 120 ESTI MATE NO 0009 02: 44: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 G 470 East & US 85 Type 7

0330 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 4. 000
EACH 0. 000 0. 00
58. 50000 4. 000 234.00
0335 630-80370 Concrete Barrier (Tenporary) 1, 610. 000 720. 000
LF 0. 000 0. 00
17. 00000 720. 000 12, 240. 00
0340 630-80380 *Traffic Cone 905. 000 247.000
EACH 205. 500 1, 746. 75
8. 50000 452. 500 3, 846. 25
0345 630-85010 *| npact Attenuator (Tenporary) 7.000 3. 500
EACH 0. 000 0. 00
3, 186. 50000 3.500 11, 152. 75
0350 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 3. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
26, 079. 50000 1. 000 26, 079. 50
0355 700- 70010 F/ A M nor Contract Revisions 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70016 F/ A Fuel Cost Adj ustnent 3, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700- 70022 F/ A QIT Col orado Traini ng Program 6, 000. 000 141. 500
FA 0. 000 0. 00
1. 00000 141. 500 141. 50
0375 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70380 F/ A Erosi on Control 7,500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17524 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17524-BI D ESTI MATE RUN 08/ 17/ 2011
PRQJECT: SHE4701- 120 ESTI MATE NO 0009 02: 44: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 G470 East & US 85 Type 7
2002 900- 00007 Added Item (Each)/ Renoval of Structure (Gate Post) 1. 000 0. 000
EACH 1. 000 230. 50
230. 50000 1. 000 230. 50
2003 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 1. 000 3,624.00
3, 624. 00000 1. 000 3,624.00
2004 625-00001 Construction Surveying (Hourly) additional surveying 0. 000 0. 000
required for access nodification
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
2005 203-00100 Mick Excavation 5. 000 0. 000
CY 5. 000 667. 50
133. 50000 5. 000 667. 50
2008 203-01515 Backhoe (Landscapi ng) 4.000 0. 000
HOUR 4. 000 404. 80
101. 20000 4.000 404. 80
2009 210-00010 Reset Mail box Structure 1. 000 0. 000
EACH 1. 000 447. 00
447. 00000 1. 000 447. 00
2010 900- 00007 Added Item (Each)/ Install Cast Iron Val ve Box 1. 000 0. 000
EACH 1. 000 875. 00
875. 00000 1. 000 875. 00
2011 212-01200 Landscape Restoration 1. 000 0. 000
LS 1. 000 1, 800. 00
1, 800. 00000 1. 000 1, 800. 00
2013 900- 00012 Added Item (Foot)/ Metal Fence 90. 000 0. 000
LF 90. 000 2,169. 00
24.10000 90. 000 2,169. 00
2014 626- 00000 Mobi | i zati on 0. 000 0. 600
LS 0. 400 3,525. 20
8, 813. 00

8, 813. 00000 1. 000



CONTI D C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17524-BI D ESTI MATE RUN 08/ 17/ 2011
PRQIECT: SHE4701- 120 ESTI MATE NO 0009 02: 44: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 G 470 East & US 85 Type 7

3001 900- 00014 Added Item (Lunp Sun)/ Five |arge Scuppers and one 1. 000 0. 000
drain chase
LS 1. 000 15, 067. 50
15, 067. 50000 1. 000 15, 067. 50

CAT 0200 CURRENT AMI $ 1, 565,975.95 % 130, 643.22 $ 989, 520. 43
CAT NO0201 G 470 Vest

0385 202- 00090 Renoval of Delineator 350. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0390 202-01000 Renoval of Fence 758. 500 758. 500
LF 0. 000 0. 00
1. 00000 758. 500 758. 50
0395 203- 00000 Uncl assi fied Excavation 300. 000 136. 000
CY 0. 000 0. 00
92. 00000 136. 000 12,512. 00
0400 203- 00060 Enbanknent Material (Conplete In Place) 5, 833. 000 2,575. 000
CY 0. 000 0. 00
18. 12000 2,575. 000 46, 659. 00
0405 203-01500 Bl adi ng 200. 000 7.000
HOUR 7.000 847. 00
121. 00000 14. 000 1, 694. 00
0410 207- 00205 Topsoi | 1, 724. 000 1, 724. 000
CY 0. 000 0. 00
25. 50000 1, 724. 000 43, 962. 00
0415 208- 00000 Ditch Quard 54. 000 0. 000
LF 0. 000 0. 00
20. 50000 0. 000 0. 00
0420 208-00004 Silt Berm 2,792. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0425 208- 00034 G avel Bag 1, 416. 000 795. 000
LF 0. 000 0. 00

3. 00000 795. 000 2,385.00



CONTI D Cl7524 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17524-BI D ESTI MATE RUN 08/ 17/ 2011
PRQIECT: SHE4701- 120 ESTI MATE NO 0009 02: 44: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 G470 West
0430 208-00045 Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
510. 50000 2.000 1, 021. 00
0435 208-00070 Stabilized Construction Entrance 4. 000 2.000
EACH 0. 000 0. 00
930. 50000 2.000 1, 861. 00
0440 208- 00205 *Erosion Control Supervisor 300. 000 91. 500
HOUR 0. 000 0. 00
70. 00000 91. 500 6, 405. 00
0445 210-00810 Reset Gound Sign 1. 000 0. 000
EACH 0. 000 0. 00
153. 50000 0. 000 0. 00
0450 212-00006 *Seedi ng (Native) 4. 800 0. 000
ACRE 0. 000 0. 00
419. 50000 0. 000 0. 00
0455 212-00032 *Soi | Condi tioning 4. 800 0. 000
ACRE 0. 000 0. 00
2,230. 50000 0. 000 0. 00
0460 216-00041 *Soi | Retention Bl anket (Straw Coconut) 42, 000. 000 0. 000
SY 0. 000 0. 00
1. 38000 0. 000 0. 00
0465 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 37. 000 0. 000
TON 0. 000 0. 00
127. 50000 0. 000 0. 00
0470 601-03000 *Concrete Oass D 108. 000 0. 000
CY 0. 000 0. 00
268. 00000 0. 000 0. 00
0475 606-20010 *Tensi oned Cabl e Barrier 40, 215. 000 0. 000
LF 0. 000 0. 00
9. 40000 0. 000 0. 00
0475 MATERI AL ALLOMANCE Li ne Post and Cable on Site 27, 616. 090
LF 0. 000 0. 00
8. 85000 27, 616. 090 244, 402. 40



CONTI D C17524 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17524-BI D ESTI MATE RUN 08/ 17/ 2011
PRQJECT: SHE4701- 120 ESTI MATE NO 0009 02: 44: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 G470 West
0480 606-21010 *End Anchor age (Tensioned Cable Barrier) 36. 000 11. 000
EACH 20. 000 41, 150. 00
2, 057.50000 31. 000 63, 782. 50
0480 MATERI AL ALLOMNCE Onsite End Sections 14. 791
EACH -4.642 -8,993. 60
1, 937. 25000 10. 149 19, 661. 15
0485 608- 01550 *Pl ace Asphalt MI1ings 18, 262. 000 18, 262. 000
SY 0. 000 0. 00
3.17000 18, 262. 000 57, 890. 54
0490 609-21011 Curb and Qutter Type 2 (Section I-M 1, 753. 000 0. 000
LF 0. 000 0. 00
15. 17000 0. 000 0. 00
0495 612-00001  Delineator (Type I) 100. 000 0. 000
EACH 0. 000 0. 00
14. 50000 0. 000 0. 00
0500 612-00002  Delineator (Type I1) 25. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0505 612-00003  Delineator (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00
17. 50000 0. 000 0. 00
CAT 0201 CURRENT AMI $ 904, 681.01 $ 33,003.40% 502, 994. 09
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0510 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 242. 67000 1. 000 16, 242. 67
0515 620- 00020 Sanitary Facility 3. 000 2.000
EACH 0. 000 0. 00
551. 50000 2.000 1, 103. 00
CAT 0400 CURRENT AMI $ 17,897.17 $ 0.00% 17, 345. 67
PRQIECT TOTAL CURRENT AMI $ 2,488,554.13 % 163, 646.62$ 1,509, 860. 19




